COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 21/ 2018

ESTI MATE SUMVARY 11: 16: 08
CONTI D C20847 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 20847- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 55.0 DAYS TI ME ALLOW 55 WORK DAYS
EJMI S BORE BARRI ER, HANDRAI L, WALKWAY PERCENT TIME:  100. 00 ORI G TI ME ALLOW 55 WORK DAYS
PRQJECT NO. NHPP0703- 433
EJMI S BORE BARRI ER, HANDRAI L,
NAME OF ROAD:
PRQJECT COUNTI ES: SUMWM T CLEAR CREEK
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 09/ 21/ 2018 DATE TI ME STARTED 08/01/2017
P.O. BOX 659 DATE LET 04/ 13/ 2017 DATE WORK BEGAN 08/ 01/ 2017
DATE AWARDED 04/ 28/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/18/2017 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 08/ 01/2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 3,020, 325. 21 PARTI Cl PATI NG $ 1, 300. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 2,996, 540. 15 NON- PARTI C PATI NG 2,919, 039. 86 114, 269. 20
PERCENT COMPLETE: 96. 69% TOTAL EARNI NGS 2,920, 339. 86 114, 269. 20
FUNDS AVAI LABLE: $ 99, 985. 35 STOCKPI LED MATERI ALS 21,720.78 -14,120. 04
GROSS EARNI NGS 2,942, 060. 64 100, 149. 16
TOTAL CLAI MS: $ 0.00 RETAI NAGE -44,948. 10 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,897, 112. 54 100, 149. 16
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,897, 112. 54 100, 149. 16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 100, 149. 16

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20847-BI D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: NHPP0703- 433 ESTI MATE NO 0004 11: 16: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-04010 Clean Inlet 100. 000 0. 000
EACH 0. 000 0. 00
480. 00000 0. 000 0. 00
0010 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0015 208-00002 Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0020 208-00035 Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0025 208-00046 Pre-fabricated Concrete Washout Structure 2.000 2.000
EACH 0. 000 0.00
2, 250. 00000 2.000 4,500. 00
0030 208-00103 Renoval and Disposal of Sedinent (Labor) 87.000 87.000
HOUR 0. 000 0. 00
60. 00000 87.000 5, 220. 00
0035 208-00105 Renoval and Disposal of Sedinment (Equipnent) 40. 000 35. 000
HOUR 0. 000 0. 00
125. 00000 35. 000 4,375. 00
0040 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
250. 00000 0. 000 0. 00
0045 508-00520 Insulation Material (2 Inch) 1, 260. 000 1, 260. 000
SF 0. 000 0.00
7.50000 1, 260. 000 9, 450. 00
0050 604-50065 Place Grating and Frane 47.000 0. 000
LF 47.000 5,875. 00
125. 00000 47.000 5,875. 00
0055 604-50110 Place Inlet Gating and Frane 3. 000 0. 000
EACH 3. 000 3, 000. 00

1, 000. 00000 3. 000 3, 000. 00
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CONTI D: C20847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20847-BI D ESTI MATE RUN 09/ 21/ 2018
PRQIECT: NHPP0703- 433 ESTI MATE NO 0004 11:16: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80355 Portabl e Message Sign Panel 1. 000 0. 900
EACH 0. 000 0.00
2, 000. 00000 0. 900 1, 800. 00
0120 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 900
Type
ype) EACH 0. 000 0.00
300. 00000 0. 900 270. 00
0125 630-80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00
0130 630-80380 Traffic Cone 170. 000 117. 000
EACH 36. 000 180. 00
5. 00000 153. 000 765. 00
0135 630- 85041 Mobi | e Attenuat or 56. 000 56. 000
DAY 0. 000 0.00
265. 00000 56. 000 14, 840. 00
0140 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700- 70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0150 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $  451,075.00$ 10,291.008% 363, 749. 00
CAT NO0300 STRUCTURES

0160 202- 00420 Renoval of Pedestrian Rail 8, 442. 000 8,172. 000
LF 270. 000 567. 00
2.10000 8, 442. 000 17,728. 20



CONTI D: C20847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20847-BI D ESTI MATE RUN 09/ 21/ 2018
PRQIECT: NHPP0703- 433 ESTI MATE NO 0004 11:16: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0165 202-00806 Renoval of Wal kway 8, 768. 000 8, 693. 000
LF 75. 000 450. 00
6. 00000 8, 768. 000 52, 608. 00
0170 202-01140 Renoval of Guardrail Type 4 9, 730. 000 9, 655. 000
LF 67.000 1, 658. 25
24.75000 9, 722. 000 240, 619. 50
0175 211-02275 Cenent Grout 33. 000 31. 000
cY 0. 100 115. 00
1, 150. 00000 31.100 35, 765. 00
0180 509-00001 Structural Steel (Galvanized) 96, 719. 000 95, 894. 000
LB 825. 000 2,887.50
3. 50000 96, 719. 000 338, 516. 50
0180 MATERI AL ALLOWANCE Steel Struts 8, 849. 001
LB -825.002 -2,089.73
2.53300 8, 023. 999 20,324.79
0185 514-00100 Hand Rai | 8, 525. 000 8,172.000
LF 353. 000 14, 120. 00
40. 00000 8, 525. 000 341, 000. 00
0185 MATERI AL ALLOWANCE Hand Rai | 363. 000
LF -353. 000 -8,715. 22
24. 68900 10. 000 246. 89
0190 518-01254 Expansi on Joint (Fiber Reinforced Plastic) 19, 500. 000 19, 164. 000
LF 169. 000 684. 45
4.05000 19, 333. 000 78, 298. 65
0195 601-06150 Concrete (Patching) 400. 000 0. 000
SF 320. 000 25, 600. 00
80. 00000 320. 000 25, 600. 00
0200 601-40300 Structural Concrete Coating 3, 880. 000 0. 000
SY 3, 880. 000 42, 680. 00
11. 00000 3, 880. 000 42, 680. 00
0205 604-85000  Fibergl ass Reinforced Plastic Wl kway 23,537.000 23,211.000
SF 326. 000 5,216. 00

16. 00000 23,537.000 376, 592. 00
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 6

| TEM
DESCRI PTI ON

CAT NO0300
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STRUCTURES
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ess Steel

SF
10. 16900

8, 825. 000
LF
100. 00000

1.000
LS
126, 583. 01000

CAT 0300
1. 000
EACH
1, 300. 00000
CAT 0400 CURRENT AMT  $

PRQIECT TOTAL

CURRENT AMT $ 2,567,950.21$

CURRENT AMI $ 3,020,325.21%

ESTI MATE RUN
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD AMOUNT
439. 000
-326. 000 -3,315.09
113. 000 1, 149. 10
8, 693. 000
100. 000 10, 000. 00
8, 793. 000 879, 300. 00
1. 000
0. 000 0.00
1. 000 126, 583. 01

89,858.16$ 2,577, 011. 64

1. 000

0. 000 0. 00

1.000 1, 300. 00
1,300.00 $ 0.00% 1, 300. 00

100, 149.16 $ 2, 942, 060. 64



